

As winter approaches, Hammond Construction is nearing full enclosure of the new Malvern K-12 school.

The Media Center, Student Dining and Administrative floor slabs are now cast in concrete. The roof structure is currently being constructed over these areas with the new Board of Education Offices to follow. The last of the final building foundations will be in place just prior to Thanksgiving, with masonry and roof installation to soon follow in these areas. The gymnasium and classroom wings have the furthest progress with roof installation, air barriers and brick veneer application completing by the end of next month.

The windows for the entire building have been delivered on-site and have begun to be installed (photo attached). Stairwells located in the classroom wings have been completed so there is access from floor to floor in these areas. And finally, the interior work for HVAC, electric, fire suppression and plumbing is starting to move forward as areas become enclosed. This includes heating equipment installation, HVAC ductwork and piping, fire sprinkler systems, roof and drainage piping, and electrical switchgear and panel installation. The electricians have also installed the LED Site Lights and are running temporary power to keep interior areas safe and well lit for work to continue throughout the winter months.

Hammond has just released the furniture and technology bid packages to pre-qualified subcontractors. Those packages will be under contract by January with furniture delivery and installation scheduled for the summer of 2016.